
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:41 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 299 Date: 17-Jul-2013 Wednesday

Approved Date:

Shift Hours: 07:30 am 06:30 pm Break: 01:00 Over Time: 01:00

Const Calendar Day: 408

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm AM; winds in the afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Meeting with Bill Casey to discuss Mechanical Punchlist 0800-0900. Lab Refresher and HMA Procedures,
Sampling, and Inspection training in preparation of the IERBYS parking lot and plaza paving 0900-1300.
GED Meeting 1530-1700. Track progress of FWS mechanical piping installation. Misc MEP paperwork
and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

I checked the clearance between the 4' CA line along the bike path and the suspender brackets using a
gage I made with a wooden wedge. In every location, I measured greater than 19mm clearance with the
exception of PP 16S.  Given the lack of precision of my wedge gage, I can’t say that there is less than 
19mm at that location.  I’m instructed FWS to  take a more accurate measurement, per the requirements 
of CCO 229.

Barry Mullaney, Sal Gomez, and Jim Perry spent the shift installing Victaulic fittings on the carbon steel
expansion loops at PP 126.

Tim Esquivel and Josh Johnson spent the shift installing the bike path expansion loop at PP 89.

Ian Burkhart and Wayne Ellis spent the shift installing the PS-3 clamps on the 4" CA line at PP 67, moving
east, along the bike path.

Narciso Biagi spent the shift assisting these operations as general foreman, and Dave Law as site
superintendent.

126 0-000-000.126

Bid Item: 001 0-DIF-EFA.045CCO-045 Additional Funds

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RUBEN SOTOPainter 0.00 0.00 0.00 0.00

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 299 Date: 17-Jul-2013 Wednesday

Diary: Dispute

DIP Painting

Rubin Soto spent approximately 2 hours putting the final coating of paint on the two sections of 10" DIP
with flanges delivered the previous week. On 7-18-2013, Charlie Stuart, METS paint inspector, measured
the DFT of the paint and released them.

001 0-DIF-EFA.045

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 1.00 0.00 0.00 1.00

Diary: Dispute

Mechanical Piping

Dave Law spent approximately 1 hour cutting shim material to be used to fabricate PS-14 similars at Hinge
A.

He also spent approximate 1 hour moving material to PP 44, EB bridge, for the installation of the air relief
valve on the 10" CCSF Sewer Force Main per the direction given in the response to RFI 2443R02.

001 0-MSI-EFA.187
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